# Communication Plan (CP)

**Project Name: Maternity Stream System (MSS)**
**Organization: Maternity Stream International Pty Ltd (MSI)**

## Table of Contents

1 INTRODUCTION ..... 2
1.1 Purpose of the Project Communications Plan ..... 3
2 COMMUNICATION MANAGEMENT APPROACH ..... 3
3 COMMUNICATION MANAGEMENT CONSTRAINTS ..... 4
4 WORKING GROUP MEETINGS ..... 6
4.1 Project Steering Group (PSG) ..... 6
4.2 Change Control Board (CCB). ..... 8
4.3 Technical Development Group (TDG). ..... 10



[OFFICIAL]

4.4 Security Management Team (SMT). ..... 12
4.5 Quality Group (QG). ..... 14
4.6 Document Management Group (DMG). ..... 16
4.7 Test Management Group (TMG). ..... 17
5 PROJECT REPORTS ..... 19
6 INFORMAL MEETINGS AND COMMUNICATIONS ..... 32
7 APPENDIX 1 ..... 32



[OFFICIAL]

# 1 INTRODUCTION

## 1.1 Purpose of the Project Communications Plan

The purpose of the Project Communications Plan is to establish a clear and practical approach for managing communications across the MSS project. It defines the communication requirements of the project and provides guidance on how information will be distributed, documented and controlled.

The plan will:

1. Identify the types of information that need to be communicated and the appropriate level of detail;
2. Define suitable communication methods, including meetings, email, telephone, online platforms and project documentation;
3. Establish when and how frequently important project information should be distributed;
4. identify responsibility for preparing, approving and distributing communications;
5. Ensure communication is appropriate to the needs of different stakeholder groups;
6. define how sensitive or confidential information will be handled and authorised;
7. Explain how changes to communication requirements or processes will be managed;
8. Provide a clear communication flow between project roles, contractors and working groups;
9. recognise communication constraints that may affect the project;
10. Support the use of consistent templates, formats and reporting practices; and
11. Provide an escalation approach for communication problems, misunderstandings or unresolved issues.

This plan should be used together with the project's governance arrangements, working-group structure, and reporting processes to ensure consistent communication and support the successful delivery of the MSS project.

# 2 COMMUNICATION MANAGEMENT APPROACH

Communication across the MSS project will be managed in a clear, timely and practical way so that stakeholders receive the information they need without being overloaded with unnecessary detail. The communication approach will also recognise that different stakeholders require different levels of information. For example, technical teams may need detailed information about infrastructure, migration or testing, while senior management will usually need a higher-level view of progress, risks, costs and key decisions.

The following guidelines will be used throughout the project:

- **Communication will be tailored to the audience:** Messages will be written and presented according to the stakeholder's role, level of involvement and information needs. Technical language will be used where appropriate, but unnecessary jargon will be avoided when communicating with non-technical stakeholders.
- **Important project information will be communicated formally:** Major decisions, approvals, changes, risks, issues and commitments will be recorded through formal reports, meeting minutes, decision logs or email so that there is a clear project record.
- **The communication method will suit the message:** Meetings and video conferences will be used when discussion, collaboration or decision-making is required. Email will be used for formal notices and routine updates, while telephone calls or direct conversations may be used when a quick response is needed.



[OFFICIAL]

- **Information will be shared early enough for stakeholders to respond:** Relevant stakeholders will be notified in advance of meetings, milestone reviews, testing activities, approvals and any project activity that may affect their work.
- **Communication will remain relevant and focused:** Stakeholders will receive information that relates to their responsibilities or interests. This will help reduce unnecessary messages while still ensuring that important information reaches the right people.
- **Sensitive or critical information will follow the appropriate approval process:** Communications involving confidential information, contractual matters, major project changes or important external messages will be reviewed and approved by the appropriate project authority before being distributed.
- **Project information will be stored consistently:** Important reports, meeting outcomes, approved decisions and project documents will be kept in the agreed project repository or Knowledge Base so that authorised team members can access current information when required.
- **Working Groups will support communication across the project:** The relevant stakeholders will participate in the appropriate Working Groups so that technical, quality, security, change, testing and documentation matters can be discussed by the people directly responsible for those areas.
- **Reporting and meetings will support each other:** Where possible, reports and supporting information will be distributed before meetings so participants have time to review them. Important decisions, actions and meeting outcomes will then be documented and shared with the relevant stakeholders.
- **Project reporting will be accurate and balanced:** Reports will provide a realistic view of project progress, achievements, risks, issues and schedule performance. Problems or delays will be communicated openly rather than being hidden or understated.
- **Formal communication will be used at major milestones:** Key stakeholders will be involved at important points in the project where approvals, decisions or readiness checks are required.
- **Stakeholder feedback will be encouraged:** Communication will be treated as a two-way process. Questions, concerns and feedback will be considered, and the communication approach will be adjusted where misunderstandings or gaps are identified.
- **Important informal decisions will be confirmed in writing:** If a significant decision is made during a phone call, informal conversation or video meeting, the outcome will be followed up by email or another written record to avoid confusion later.

Overall, this approach is intended to keep communication consistent across the MSS project, support effective decision-making and make sure that all key stakeholders remain appropriately informed throughout the project lifecycle.

# 3 COMMUNICATION MANAGEMENT CONSTRAINTS

Managing communication across the Maternity Stream System (MSS) project will be challenging because MSI staff, contractors and other stakeholders are working from different locations, including Perth, Rockingham and Mandurah. The project also involves four external contractors: DCPlus, DemSet, StreamTech and DocCloud, each responsible for different parts of the implementation. Since the Project Manager cannot physically supervise every team, delays or technical problems could go unnoticed without regular communication. To manage this, the Project Manager will maintain contact with



[OFFICIAL]

contractor leads through Microsoft Teams, emails and short telephone discussions when necessary. Contractors will submit fortnightly status reports, supported by weekly project updates and monthly progress reports. These arrangements will help MSI monitor progress, identify problems early and coordinate activities without requiring constant face-to-face supervision. Further details are provided in Sections 5 and 6.

Organising meetings across different teams may also be difficult because staff have separate responsibilities, schedules and project deadlines. Although Perth, Rockingham and Mandurah operate in the same time zone, differences in staff availability and travel requirements could still affect participation. Meetings involving contractors working from other locations will also need to consider their local working hours where applicable. MSI will primarily use Microsoft Teams for regular meetings, while important approvals and major project decisions may require face-to-face meetings at the Perth office. Meeting frequencies will be adjusted according to project activities to avoid unnecessary interruptions and additional costs. Agendas and supporting documents will be shared in advance, allowing participants to prepare and contribute effectively. The responsibilities and meeting arrangements for the different Working Groups are outlined in Section 4.

Another important challenge is coordinating technical activities between contractors whose work depends on one another. DCPlus is responsible for network infrastructure, DemSet manages data migration, and StreamTech handles SaaS configuration and integration. A delay in network readiness or data preparation could affect integration testing and other dependent activities. To reduce misunderstandings, the Technical Development Group (TDG) will provide a common forum where contractor leads and MSI specialists can discuss progress, technical requirements and outstanding issues. The Network and Infrastructure and Data Migration subgroups will help resolve problems within their respective areas, while matters requiring additional approval will be escalated to the Change Control Board or Project Steering Group. These arrangements are explained in Sections 4.1, 4.2 and 4.3.

Testing across multiple locations creates further communication challenges, particularly when technical teams and users need to review the same system. Differences in testing environments, delayed feedback or limited access to test results could affect the project's readiness for implementation. MSI will therefore coordinate a secure, shared testing environment that authorised stakeholders can access from their respective locations. DemSet will prepare suitable test data, while DCPlus will support the network connectivity needed for testing. The Test Management Group (TMG) will coordinate testing activities, maintain defect records and share results with the Quality Group and relevant stakeholders. Acceptance testing will involve appropriate user representatives, with test outcomes and unresolved defects reviewed before formal sign-off. This will help ensure that technical problems are addressed before major project milestones. Testing responsibilities and reporting arrangements are covered in Sections 4.5, 4.7 and 5.

Sharing project information accurately and securely is another concern when several organisations are involved. Without proper document control, different teams could work from outdated schedules, technical designs or migration instructions, causing confusion and unnecessary rework. MSI will use the project Knowledge Base to store approved documents, reports, meeting records and technical information in one accessible location. The Document Management Group (DMG), led by the MSI Document Controller, will manage document versions and ensure that stakeholders can access current information. Microsoft Teams and email will support immediate communication and notifications, while the Knowledge Base will serve as the central location for approved information. Since the project involves confidential patient information, access must be limited to authorised personnel, and sensitive documents must follow the project's security and approval procedures. These responsibilities are discussed in Section 4.6.

The project must also manage communication with local communities, maternity service users and other external stakeholders who may be affected by infrastructure upgrades or data migration activities. Changes to existing services, planned outages or testing activities could create uncertainty if



[OFFICIAL]

information is not communicated clearly. MSI's Business Change Manager will coordinate stakeholder engagement with local site representatives, supported by nominated marketing or community liaison personnel where appropriate. Initial face-to-face discussions can help explain upcoming changes and gather concerns from local stakeholders, followed by regular updates through suitable communication channels. Technical team members will also be available to support on-site representatives during testing and implementation. This approach will help users understand the changes, encourage feedback and reduce confusion during the transition.

Project communication must also remain within the approved budget, schedule and available resources. Frequent travel, unnecessary meetings and duplicated reporting could increase costs and reduce the time available for project activities. MSI will therefore make use of existing communication tools, combine reporting activities where practical and involve stakeholders only when their input is required. Important decisions and approvals will be documented to maintain accountability, while communication arrangements will be reviewed as the project progresses. By using structured Working Groups, consistent reporting and clear communication responsibilities, MSI can maintain effective coordination across its teams while supporting the successful delivery of the MSS project.

# 4 WORKING GROUP MEETINGS

To facilitate the coordination and management of activities, seven (7) Working Groups are being implemented for the MSS project. These groups will be:

## 4.1 Project Steering Group (PSG)

This Working Group will be responsible for the strategic coordination of the project. The PSG will be headed by the MSI Project Manager and will include the Project Sponsor and Project Managers from the contractors supporting the development. Additionally, key experts on security and quality assurance will be members of this Working Group.

**Justification:**

The following changes were made in the Project Steering Group (PSG) column of Appendix 1:

1. DocCloud Project Lead added as "Yes". As the vendor supplying the core SaaS platform, their strategic input is required at the same governance level as the implementation contractors, particularly for decisions on licensing, roadmap or platform constraints.
2. StreamTech Project Lead added as "Yes" reflecting their role delivering the bulk of the hands-on SaaS configuration and customisation work.
3. DemSet Project Lead and DCPlus Project Lead included as “A/R”, as strategic decisions or approvals directly affect their respective workstreams WS4 and WS3.
4. DemSet Security Manager and MSI Quality Team Manager (QTM) included as "Yes" satisfying the requirement for key security and quality assurance experts on this group.
5. Training Manager included as “A/R”. As the PSG's purpose is strategic oversight, not day-to-day change activity (covered by the CCB), so the Training Manager attends only when training readiness affects a stage-gate decision.
6. MSI Document Controller added as "A/R” to support minute-taking, consistent with their standing documentation role elsewhere in the project.
7. MSI Lawyer retained as “A/R” as legal input is only required when contractual aspects are on the agenda.



[OFFICIAL]

Table 1. PSG Meeting Schedule

| MEETING | Project Steering Group Meeting |
|---|---|
| **Purpose** | Meetings will involve business case and design approvals. Meeting with the sponsor(s) about the status and follow-up of the project. This meeting will also be held at the moment there are: Contractual aspects to be discussed or Formal project approvals requested |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W)<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M)<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W)<br>• Additional ad-hoc meetings will be convened at critical milestones requiring Sponsor/Board approval |
| **Chairperson** | Project Manager (PM)<br>The PM may delegate this responsibility to an alternative chair if unavailable |
| **Owner** | Project Manager (PM), responsible for organising and running these meetings, including scheduling, agenda-setting, and inviting attendees. In the PM's absence, any available Team Lead from the PSG membership will assume this responsibility |
| **Minutes by** | *MSI Document Controller (DC) consistent with their standing documentation and record-keeping role across the project's working groups* |
| **Attendees** | Project Steering Group (PSC) will include:<br>• Project Sponsor<br>• Project Manager (PM)<br>• DocCloud Project Lead<br>• StreamTech Project Lead<br>• DemSet Security Manager<br>• Quality Team Manager (QTM)<br>• Training Manager – A/R<br>• DemSet Project Lead – A/R<br>• DCPlus Project Lead – A/R<br>• MSI Document Controller (DC) - A/R<br>• MSI Lawyer – A/R |
| **Agenda Items** | Project debriefing:<br>• Accomplishments in different project periods<br>• Problems encountered and actions taken<br>• Major points meriting management attention<br>• Subjects to be realised until next milestone/meeting<br>• Evaluation of current status with respect to project scope, project budget, and project finish date<br>• Formal approvals / Commitments / Contractual aspects<br>• Stage-gate and milestone approval decisions<br>• Contractor performance and contractual compliance review<br>• Security and quality assurance status updates<br>• Change requests requiring Sponsor/Board approval |



[OFFICIAL]

| | |
|---|---|
| **Distribution list** | All participants are invited. |
| **Media** | • Meetings held online via Microsoft Teams unless otherwise specified<br>• Face-to-face sessions held at MSI's Perth office for major approvals<br>• Meeting minutes written in MS Word and distributed by email within two business days<br>• Decision log updated after each meeting<br>• Agenda papers circulated at least two business days in advance via the project's shared Teams/SharePoint channel |

## 4.2 Change Control Board (CCB).

The CCB will be responsible for authorising project modifications in conformance with the mandated Change Management process. The chair of this Working Group will be the Project Sponsor, and the members will include the MSI Project Manager and the Project Managers from each of the contractors. Additionally, the DemSet Security Manager will be a standing member, and the MSI Security Advisor will attend as required. The MSI Quality Team Manager will also be a part of the CCB.

**Justification:**

The following changes were made in the Change Control Board (CCB) column of Appendix 1:

1. MSI Project Manager added as "Yes" as the person accountable for overall delivery, the PM needs direct visibility into every approved change.
2. StreamTech, DemSet and DCPlus Project Leads added as "Yes" since change requests may affect any of the three workstreams.
3. MSI Business Change Manager and Change Management Specialist/Analyst added as "Yes" since many change requests have impacts on training, communications and user readiness, so business change representation ensures these impacts are assessed before approval rather than discovered afterward.
4. Training Manager added as "Yes" since approved changes often require updated training materials or schedules.
5. DemSet Security Manager added as "Yes" consistent with the explicit instruction.
6. MSI Security Advisor added as “A/R” attending only when a change has security implications requiring expert input.
7. MSI Quality Team Manager retained added as "Yes" consistent with the explicit instruction.
8. DocCloud Project Lead added as "A/R” member attending when a change request requires platform-vendor-level input beyond what StreamTech can resolve through configuration alone.
9. MSI Document Controller added as "A/R” to support Change Log maintenance, consistent with their standing documentation role elsewhere.
10. MSI Lawyer retained as “A/R” as legal input is only required when contractual aspects of a change are on the agenda.

Table 2. CCB Meeting Schedule

| **MEETING** | **Change Control Board Meeting** |
|---|---|



[OFFICIAL]

| | |
|---|---|
| **Purpose** | Discuss and prioritise change requests or clients' inquiries; Discuss and prioritise maintenance requests; Prepare for decisions to be made by the Project Steering Committee (PSC) or the Change Control Board (CCB) |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W) - the change volume is expected to be low during this phase as the scope and project charter are still being finalized<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M) - this is the high-risk phase as during this phase technical features are constantly being reviewed, updated and prioritised<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W) - the change volume typically reduces as the solutions are more stable in this phase but defect related changes till may arise<br>• An emergency CCB session may be convened within 48 hours of an urgent change request being logged including critical security vulnerability or production data issue chaired by the Project Manager if the Sponsor is unavailable |
| **Chairperson** | Project Sponsor. In the Sponsor's absence, the MSI Project Manager will chair the meeting |
| **Owner** | MSI Project Manager, responsible for organising and running these meetings, including maintaining the Change Log, compiling change requests ahead of each session, and setting the agenda. In the PM's absence, any available contractor Project Lead from the CCB membership will assume this responsibility |
| **Minutes by** | MSI Document Controller (DC), consistent with their standing documentation and record-keeping role across the project's working groups. Where a change request is fully captured in the Change Log, formal minutes may be limited to a summary of discussion and decisions rather than a full transcript |
| **Attendees** | Change Control Board (CCB) will include-<br>• Project Sponsor<br>• Project Manager (PM)<br>• MSI Business Change Manager<br>• Change Management Specialist/Analyst<br>• Training Manager<br>• StreamTech Project Lead<br>• DemSet Project Lead<br>• DCPlus Project Lead<br>• DemSet Security Manager<br>• Quality Team Manager (QTM)<br>• DocCloud Project Lead – A/R<br>• MSI Security Advisor – A/R<br>• MSI Document Controller – A/R<br>• MSI Lawyer – A/R |
| **Agenda** | • Progress update on open changes<br>• Propose new changes<br>• Review and approve/reject change proposal<br>• Escalation of high-impact changes to the Project Steering Group for approval |



[OFFICIAL]

| | |
|---|---|
| | • Review of change request's impact on project scope and cost<br>• Update and close-out previously requested changes<br>• Security and quality implication of the changes<br>• Review of change log for completeness and accuracy |
| **Distribution list** | All participants invited |
| **Media** | • Meet online via Microsoft Teams<br>• Meeting minutes written in MS Word and sent by email<br>• Change Log to be updated following each meeting and made accessible to all project team members via the shared project repository |

## 4.3 Technical Development Group (TDG).

The TDG will provide an open forum for discussing technical development issues across the whole team and allow information to be exchanged rapidly with all the key stakeholders involved in the developments. This Working Group will be led by the MSI Project Manager, and the Project Managers from DCPlus (networks and infrastructure team) and DemSet (data migrations team) will be standing members. Additionally, the DemSet Security Manager and the MSI Quality Team Manager will be key members of this group. Other technical team leads, or experts will be engaged within this Working Group as required.

**Justification:**

The following changes were made in the Technical Development Group (TDG) column of Appendix 1:

1. DCPlus Project Lead added as "Yes", because the group description names the DCPlus Project Manager (networks and infrastructure) as a standing member.
2. Infrastructure Lead, Network Architect, Network Engineers and Cloud Engineer added as "A/R". They attend the infrastructure meeting when infrastructure design or environment issues are on the agenda, not the Data Migration meeting.
3. Data Migration Specialist added as "Yes", as the hands-on lead for migration activity and a necessary contributor to the Data Migration meeting.
4. MSI Document Controller added as "A/R" to take minutes, consistent with their standing record-keeping role in the other working groups.
5. DemSet Security Manager and MSI QTM retained as "Yes", as the group description names them as key members.
6. StreamTech Project Lead, DemSet Project Lead and the DemSet data architect and DB Team Lead retained as "Yes", as they are standing technical contributors.
7. StreamTech technical leads (Customisations, Integrations, Security, UI/UX), DemSet ETL Lead and DR Lead, and MSI Security Advisor retained as "A/R". They are engaged "as required", per the group description.
8. Procurement Coordinator retained as "Yes", since infrastructure and licensing decisions often have purchasing implications.

Table 3. TDG - Infrastructure Meeting Schedule

| **MEETING** | **Technical Development Group (Network & Infrastructure) Meeting** |
|---|---|
| **Purpose** | Provide an open forum to coordinate network, cloud and infrastructure design and build for the project. Resolve cross-team technical dependencies including |



[OFFICIAL]

| | |
|---|---|
| | connectivity to the SaaS platform, environments, access and escalate unresolved issues to the CCB or PSG. |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W)<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M)<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W)<br>• Additional ad-hoc meetings will be convened at critical milestones requiring Board approval |
| **Chairperson** | MSI Project Manager. May delegate to the DCPlus Project Lead if unavailable. |
| **Owner** | DCPlus Project Lead, responsible for scheduling, agenda-setting and inviting attendees. In their absence, the Infrastructure Lead takes over. |
| **Minutes by** | MSI Document Controller (DC) |
| **Attendees** | • MSI Project Manager<br>• DCPlus Project Lead<br>• StreamTech Project Lead<br>• DemSet Project Lead<br>• DemSet Security Manager; MSI Quality Team Manager; Procurement Coordinator; Infrastructure Lead – A/R<br>• Network Architect – A/R<br>• Network Engineers – A/R<br>• Cloud Engineer – A/R<br>• StreamTech Integrations Specialist – A/R<br>• DemSet Disaster Recovery Lead – A/R<br>• MSI Security Advisor – A/R<br>• MSI Document Controller – A/R |
| **Agenda** | • Progress against infrastructure milestones<br>• Network and cloud design decisions and open risks<br>• Environment readiness (dev, test, production)<br>• Integration and connectivity dependencies with StreamTech and DemSet<br>• Security and disaster recovery considerations<br>• Quality issues and defects raised<br>• Items needing escalation to the CCB or PSG<br>• Actions from the previous meeting |
| **Distribution list** | All participants invited |
| **Media** | • Meet online via Microsoft Teams<br>• Meeting minutes written in MS Word and sent by email |

Table 4. TDG – Data Migration Meeting Schedule

| **MEETING** | **Technical Development Group (Data Migration) Meeting** |
|---|---|
| **Purpose** | Coordinate planning, design and execution of data migration into the new platform, including mapping, ETL, validation and reconciliation. Resolve technical issues across teams and escalate unresolved issues to the CCB or PSG. |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah |



[OFFICIAL]

| | |
|---|---|
| | and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W)<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M)<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W)<br>• Additional ad-hoc meetings will be convened at critical milestones requiring Board approval |
| **Chairperson** | MSI Project Manager. May delegate to the DemSet Project Lead if unavailable. |
| **Owner** | DemSet Project Lead, responsible for scheduling, agenda-setting and inviting attendees. In their absence, the Data Migration Specialist takes over. |
| **Minutes by** | MSI Document Controller (DC) |
| **Attendees** | • MSI Project Manager<br>• DemSet Project Lead<br>• Data Migration Specialist<br>• DemSet Data Architect/Analyst<br>• DemSet DB Team Lead<br>• DemSet Security Manager<br>• MSI Quality Team Manager<br>• StreamTech Project Lead<br>• DemSet ETL Development Lead – A/R<br>• DemSet Disaster Recovery Lead – A/R<br>• StreamTech Integrations Specialist – A/R<br>• MSI Security Advisor – A/R<br>• MSI Document Controller – A/R |
| **Agenda** | • Migration progress against plan<br>• Data mapping and transformation decisions<br>• ETL and database issues<br>• Data quality, validation and reconciliation results<br>• Data security, privacy and backup/recovery considerations<br>• Dependencies on StreamTech configuration and integrations<br>• Risks, issues and items for escalation to the CCB or PSG<br>• Actions from the previous meeting |
| **Distribution list** | All participants invited |
| **Media** | • Meet online via Microsoft Teams<br>• Meeting minutes written in MS Word and sent by email |

## 4.4 Security Management Team (SMT).

The SMT will be responsible for coordinating a defence-in-depth security strategy. MSI Security Espert/Advisor will head this group, and as illustrated in Appendix 1, there will be a range of standing members within this Working Group. Additionally, other team members will be included as required, to help ensure that the security objectives can be achieved successfully.

**Justification:**

The following changes were made in the Security Management Team (SMT) column of Appendix 1:

1. MSI Security Expert/Advisor retained as "Yes" and made chair. As the client-side security authority, they provide independent oversight of contractor security.
2. MSI Project Manager retained as "A/R", attending when security issues affect scope, schedule or contractual commitments.



[OFFICIAL]

3. StreamTech Project Lead retained as "A/R", attending when security issues affect StreamTech's delivery scope or schedule.
4. DemSet Security Manager, DemSet Cyber Security, DemSet Data Security, DCPlus Security Lead and StreamTech Security Lead retained as "Yes". Together they cover each contractor's security domain and form the defence-in-depth structure.
5. StreamTech Customisations Team Leader, StreamTech Integrations Specialist, DemSet data architect/analyst and DemSet DB Team Lead retained as "Yes", because their design choices directly affect the security of the platform and data.
6. StreamTech UI/UX Lead, DemSet ETL Development Lead and DemSet Disaster Recovery Lead retained as "A/R", attending when access, data handling or recovery topics arise.
7. MSI Quality Team Manager added as "A/R" for security-related quality assurance items.
8. MSI Document Controller added as "A/R" to take minutes, consistent with their standing documentation role elsewhere in the project.
9. MSI Lawyer retained as "A/R" for data protection or contractual matters.

Table 5. SMT Meeting Schedule

| **MEETING** | **Security Management Team Meeting** |
|---|---|
| **Purpose** | Coordinate an in-depth security strategy across all workstreams. Review security risks, vulnerabilities and incidents. Also verify that security requirements are met in design, build, migration and infrastructure. Escalate significant issues to the CCB or PSG. |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W)<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M)<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W)<br>• Additional ad-hoc meetings will be convened at critical milestones requiring Board approval |
| **Chairperson** | MSI Security Advisor. May delegate to the DemSet Security Manager if unavailable. |
| **Owner** | DemSet Security Manager, responsible for scheduling, agenda-setting and inviting attendees. |
| **Minutes by** | MSI Document Controller (DC) |
| **Attendees** | • MSI Security Advisor<br>• DemSet Security Manager<br>• StreamTech Security Lead<br>• DemSet Cyber Security<br>• DemSet Data Security<br>• DCPlus Security Lead<br>• StreamTech Customisations Team Leader<br>• StreamTech Integrations Specialist<br>• DemSet Data Architect/Analyst<br>• DemSet DB Team Lead; MSI Project Manager – A/R<br>• StreamTech Project Lead – A/R<br>• StreamTech UI/UX Lead – A/R<br>• DemSet ETL Development Lead<br>• A/R; DemSet Disaster Recovery Lead – A/R<br>• MSI Quality Team Manager – A/R |



[OFFICIAL]

| | |
|---|---|
| | • MSI Document Controller – A/R<br>• MSI Lawyer – A/R |
| **Agenda** | • Security status by workstream<br>• New and open security risks and vulnerabilities<br>• Incidents and corrective actions<br>• Review of security implications of proposed changes<br>• Access control, data protection and privacy compliance<br>• Disaster recovery and backup readiness<br>• Security testing results and remediation<br>• Items for escalation to the CCB or PSG<br>• Actions from the previous meeting |
| **Distribution list** | All participants invited |
| **Media** | • Meet online via Microsoft Teams<br>• Meeting minutes written in MS Word and sent by email |

## 4.5 Quality Group (QG).

The QG will focus on coordinating QA (including DC) and QC issues across the team. Additionally, this group will be responsible for coordinating risk management in accordance with the Risk Management Plan (see the RMP). This group will be headed by the MSI Quality Team Manager (QTM) and supported by Quality Team members and Project Managers from MSI, DCPlus, and DemSet. Other members of the project team may be engaged as necessary. The QG will also be supported by two subordinate Working Groups: The Document Management Group (DMG) and the Test Management Group (TMG). These subgroups are discussed below.

**Justification:**

The following changes were made in the Quality Group (QG) column of Appendix 1:

1. MSI Quality Team Manager retained as "Yes" and made chair, as stated in the group description.
2. MSI Project Manager, StreamTech Project Lead and DemSet Project Lead retained as "Yes". The group description mentions MSI, DCPlus and DemSet Project Managers as supporting members.
3. DCPlus Project Lead added as "Yes", since the group description names them and infrastructure quality must be represented.
4. MSI QC Team Leader, MSI Test Manager, MSI Document Controller, StreamTech Quality Lead, DemSet Quality Lead and DCPlus Quality Manager retained as "Yes". They form the QA/QC team that covers each contractor and the documentation function.
5. DemSet Test Lead, Change Management Specialist, Knowledge Base Lead, FAQ Page Lead, Support Implementation Manager and Service Desk Management System Lead retained as "A/R". They attend when their products or processes are being reviewed.
6. Risk management is coordinated under the Risk Management Plan, so all members are expected to bring risks from their areas.



[OFFICIAL]

Table 6. QG Meeting Schedule

| MEETING | Quality Group Meeting |
|---|---|
| **Purpose** | Coordinate quality assurance and quality control across the project, monitor quality metrics and defects, and coordinate risk management in line with the Risk Management Plan. Oversee the DMG and TMG. |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W)<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M)<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W)<br>• Additional ad-hoc meetings will be convened at critical milestones requiring Board approval |
| **Chairperson** | MSI Quality Team Manager (QTM). May delegate to the MSI QC Team Leader if unavailable. |
| **Owner** | MSI QTM, responsible for scheduling, agenda-setting and inviting attendees. |
| **Minutes by** | MSI Document Controller (DC) |
| **Attendees** | • MSI QTM<br>• MSI Project Manager<br>• StreamTech Project Lead<br>• DemSet Project Lead<br>• DCPlus Project Lead<br>• MSI QC Team Leader<br>• MSI Document Controller<br>• MSI Test Manager<br>• StreamTech Quality Lead<br>• DemSet Quality Lead<br>• DCPlus Quality Manager<br>• Change Management Specialist/Analyst – A/R<br>• MSI Knowledge Base Lead – A/R<br>• MSI FAQ Page Lead – A/R<br>• DemSet Test Lead – A/R<br>• Support Implementation Manager – A/R<br>• Service Desk Management System Lead – A/R |
| **Agenda** | • Quality status and metrics by workstream<br>• Audit and review findings and corrective actions<br>• Defect trends and root causes<br>• Risk register review per the Risk Management Plan<br>• Reports from the DMG and TMG<br>• Compliance with quality standards and acceptance criteria<br>• Quality implications of proposed changes<br>• Items for escalation to the CCB or PSG<br>• Actions from the previous meeting |
| **Distribution list** | All participants invited |
| **Media** | • Meet online via Microsoft Teams<br>• Meeting minutes written in MS Word and sent by email |



[OFFICIAL]

## 4.6 Document Management Group (DMG).

The DMG will be responsible for coordinating all aspects of documentation related to the project. This will include collating and quality-controlling all project documentation and coordinating their storage and control within an integrated Knowledge Base framework. They will be responsible for supporting all project documentation needs across other working groups. This Working Group will be led by the MSI Document Controller and will include all other document stakeholders in the team *(as required)*.

**Justification:**

The following changes were made in the Document Management Group (DMG) column of Appendix 1:

1. MSI Document Controller retained as "Yes" and made chair, as stated in the group description.
2. MSI Project Manager, StreamTech Project Lead and DemSet Project Lead retained as "A/R", attending when project-level documentation decisions or contractor deliverables require their input.
3. MSI QTM, StreamTech Quality Lead, DemSet Quality Lead, Knowledge Base Lead and FAQ Page Lead retained as "Yes". They own or quality-check the documents and the Knowledge Base framework.
4. Service Desk Management System Lead and Service Desk Level 2 & 3 Support retained as "Yes", since their operational documentation feeds the Knowledge Base.
5. Change Management Specialist, User Groups for Testing and Procurement Coordinator retained as "A/R" for training material, user documentation and contractual documents respectively.
6. MSI Lawyer retained as "A/R" for legal or contractual documentation.

Table 7. DMG Meeting Schedule

| MEETING | Document Management Group Meeting |
|---|---|
| **Purpose** | Coordinate all project documentation: collating, quality-controlling, versioning, storing and controlling documents within the integrated Knowledge Base framework and supporting the documentation needs of the other working groups. |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W)<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M)<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W)<br>• Additional ad-hoc meetings will be convened at critical milestones requiring Board approval |
| **Chairperson** | MSI Document Controller (DC). May delegate to the Knowledge Base Lead if unavailable. |
| **Owner** | MSI DC, responsible for scheduling, agenda-setting and inviting attendees. |
| **Minutes by** | MSI Knowledge Base Lead, so that the DC can chair without also taking minutes. |
| **Attendees** | • MSI DC<br>• MSI QTM |



[OFFICIAL]

| | |
|---|---|
| | • MSI Knowledge Base Lead<br>• MSI FAQ Page Lead<br>• StreamTech Quality Lead<br>• DemSet Quality Lead<br>• Service Desk Management System Lead<br>• Service Desk Level 2 & 3 Support<br>• MSI Project Manager – A/R<br>• StreamTech Project Lead – A/R<br>• DemSet Project Lead – A/R<br>• Change Management Specialist/Analyst – A/R<br>• User Groups for Testing – A/R<br>• Procurement Coordinator – A/R<br>• MSI Lawyer – A/R |
| **Agenda** | • Document register and status of deliverables<br>• Document control, versioning and naming compliance<br>• Review and approval backlog<br>• Knowledge Base and FAQ content updates<br>• Storage, access and retention in the shared repository<br>• Documentation needs raised by other working groups<br>• Quality issues in documentation<br>• Actions from the previous meeting |
| **Distribution list** | All participants invited |
| **Media** | • Meet online via Microsoft Teams<br>• Meeting minutes written in MS Word and sent by email |

## 4.7 Test Management Group (TMG).

The TMG will coordinate and/or implement all aspects of testing for the MSS system. This will include unit, integration, system and acceptance testing. This Working Group will be headed by the MSI Test Manager and will include other stakeholders as outlined in Appendix 1. Additionally, the User Groups will need to be engaged to participate in acceptance testing.

**Justification:**

The following changes were made in the Test Management Group (TMG) column of Appendix 1:

1. MSI Test Manager retained as "Yes" and made chair, as stated in the group description.
2. MSI Project Manager, StreamTech Project Lead and DemSet Project Lead retained as "A/R", attending when test schedules, resourcing or defects affect delivery.
3. MSI QTM retained as "A/R", attending for quality sign-off items. MSI QC Team Leader, DemSet Test Lead, MSI Document Controller and DCPlus Quality Manager retained as "Yes", covering test execution, documentation and infrastructure testing.
4. StreamTech Quality Lead, DemSet Quality Lead, Knowledge Base Lead, FAQ Page Lead, Service Desk Management System Lead and Service Desk Level 2 & 3 Support retained as "A/R". They test their own components or provide support readiness input.
5. User Groups for Testing retained as "A/R", engaged for acceptance testing as stated in the group description.
6. Procurement Coordinator retained as "Yes", as procurement of test tools or environments may be needed.



[OFFICIAL]

Table 8. TMG Meeting Schedule

| MEETING | Test Management Group Meeting |
|---|---|
| **Purpose** | Coordinate and manage all testing for the system: test planning, execution, defect tracking and acceptance sign-off. Engage user groups for acceptance testing. |
| **Medium/Location** | Meetings will be primarily conducted online via Microsoft team as MSI staff and contractor project leads are likely distributed across Perth, Rockingham, Mandurah and contractor sites. Face-to-face meetings will be held at MSI's Perth head office for major stage-gate approvals and contractual signoffs wherever practicable |
| **Frequency** | • During project initiation (From 01/03/2026 to 01/06/2026): Fortnightly (2W)<br>• During Project Execution (From 01/06/2026 to 05/05/2027): Monthly (M)<br>• Towards project closure (From 05/05/2027 to 27/08/2027): Fortnightly (2W)<br>• Additional ad-hoc meetings will be convened at critical milestones requiring Board approval |
| **Chairperson** | MSI Test Manager. May delegate to the DemSet Test Lead if unavailable. |
| **Owner** | MSI Test Manager, responsible for scheduling, agenda-setting and inviting attendees. |
| **Minutes by** | MSI Document Controller (DC) |
| **Attendees** | • MSI Test Manager<br>• MSI QC Team Leader<br>• DemSet Test Lead<br>• DCPlus Quality Manager<br>• MSI Document Controller<br>• Procurement Coordinator<br>• MSI QTM – A/R<br>• MSI Project Manager – A/R<br>• StreamTech Project Lead – A/R<br>• DemSet Project Lead – A/R<br>• StreamTech Quality Lead – A/R<br>• DemSet Quality Lead – A/R<br>• MSI Knowledge Base Lead – A/R<br>• MSI FAQ Page Lead – A/R<br>• Service Desk Management System Lead – A/R<br>• Service Desk Level 2 & 3 Support – A/R<br>• User Groups for Testing – A/R |
| **Agenda** | • Test plan and schedule progress<br>• Test results by level (unit, integration, system, acceptance)<br>• Defect status, severity and retest outcomes<br>• Test environment and data readiness<br>• User acceptance testing organisation and feedback<br>• Entry/exit criteria and readiness for stage gates<br>• Risks to testing and items for escalation to the QG or CCB<br>• Actions from the previous meeting |
| **Distribution list** | All participants invited |
| **Media** | • Meet online via Microsoft Teams<br>• Meeting minutes written in MS Word and sent by email |



[OFFICIAL]

# 5 PROJECT REPORTS

Reports will be produced to show the status of the project, or a particular work package, or the collected required measurements, etc. This section documents how the reports will be distributed and the standard format for the project reports.

Due to the large number of people taking part in this project including: MSI staff, the four contractors (DocCloud, StreamTech, DemSet and DCPlus), and user groups spread across Perth, Rockingham, and Mandurah, the Project Manager must incorporate formal reporting as the main way to gain an overview of the project and determine an accurate timeline for completion.

Contractors report to the MSI Project Manager fortnightly; the Project Manager issues a short weekly update; working groups produce reports before or after their meetings. These reports are consolidated into the monthly Project Progress Report for the Project Steering Group (PSG) and the PSG's view is condensed into a summary for the CEO and the Board. Decisions then flow back down through minutes, the CCB Change Resolutions Report and the weekly update.

Summary of Project Reports used to communicate throughout the Project Lifecycle

| Number | Report | Primary Frequency (Changes depending on events) | Directed towards (Groups and Reports) |
|---|---|---|---|
| **1** | Project Progress Report | Monthly | PSG, then the CEO and Board |
| **2** | Quality Review Report | Monthly, before the Quality Group meeting | Progress Report, PSG |
| **3** | Contractor Status Report | Fortnightly | Weekly Status, Progress Report |
| **4** | Weekly Project Status Report | Weekly | Progress Report |
| **5** | Cost and Budget Report | Monthly | Progress Report, PSG |
| **6** | Risk and Issues Report | Fortnightly | Progress Report, PSG/CCB |
| **7** | CCB Change Request & Resolutions Report | After each CCB meeting | PSG, all working groups |
| **8** | Lessons Learned Report | End of each phase | Project-End Report |
| **9** | Project-End/Closure Report | Once during close-out period. Before 1st December 2027 | Sponsor, CEO, Board |

Report Number 1: Project Progress Report

| **REPORT** | **Project Progress Report** |
|---|---|
| **Purpose** | The Project Progress Report provides a high-level overview of the entire project and its actual status. The report includes a Project Overview (Project Stakeholders, |



[OFFICIAL]

| | |
|---|---|
| | Milestones and Deliverables, Project Plan, Budget and Costs) and further Project Details (Scope Changes, Major Risks/Issues and Actions Taken, Achievements). This report provides more detail than the Project Status Report. |
| **Frequency** | • Monthly<br>  ○ During all Project phases |
| **Developed by** | Project Manager (PM): Afra Azad |
| **Distributed to** | • MSI Project Sponsor: Mr Ben Dover<br>• MSI CEO: Dr Donna Jenner<br>• MSI Board Members<br>• PSG Members:<br>  ○ DocCloud Project Lead: Not specified<br>  ○ StreamTech Project Lead: Roy Clark<br>  ○ DemSet Project Lead: Pardeep Kaur<br>  ○ DCPlus Project Lead: Catherine Dobbs<br>  ○ MSI Security Manager: Don Morrison<br>  ○ MSI Quality Team Manager (QTM): Not specified<br>• MSI Lawyer (A/R): Bill Sykes, when training readiness or contractual matters are reported<br>• MSI Consultant (A/R): Don Lemon |
| **Media** | • A Word document, converted to PDF and sent by email.<br>• The DC stores it in the project Knowledge Base under version control.<br>• A one-page dashboard summary (milestones, budget against actual, RAG status) is presented at the PSG meeting via Microsoft Teams. |
| **Related activities** | This report will be produced when:<br>• Project milestones are achieved or not achieved<br>• The project moves to the next stage (Planning → Execution → Closure)<br>• Project changes are accepted and implemented through the CCB<br>• The project reaches the end of the month<br>• Contractor Status, Quality Review, Cost and Budget, and Risk and Issue reports for the period have been received<br>This report will be needed for:<br>• Stage-gate approvals<br>• The monthly PSG meeting and its decisions<br>• The CEO's quarterly reviews and the Board's view of progress, budget and high-level risks<br>• The Go-Live readiness decision before 07/Oct/2027<br>• The Project-End Report at closure |

Report Number 2: Quality Review Report

| **REPORT** | **Quality Review Report** |
|---|---|
| **Purpose** | This report provides an overview of the status of all project quality management activities and presents the major quality assurance and control results, non-conformities, opportunities for improvement, recommendations and remediation/improvement actions and their impact and status. |
| **Frequency** | • Monthly |



[OFFICIAL]

| | |
|---|---|
| | ○ During Initiation, Scoping and Planning & Design phases<br>▪ (Aug 2026 – early May 2027)<br>▪ At least two business days before the Quality Group (QG) meeting.<br>• Fortnightly<br>○ During Execution phase<br>▪ (May – late September 2027)<br>▪ When infrastructure installation, data migration and testing are happening at the same time.<br>• Final issue<br>○ During Close Out<br>▪ (Oct – Nov 2027)<br>▪ Feeding the Project Close Out Report.<br>• Extra issues<br>○ After Data Migration (Test Environment) completes<br>○ Before Stage Gate Approval (Execute) (early May 2027)<br>○ After Infrastructure Installation & Commissioning (early Sep 2027)<br>○ Before the Go-Live Approval (07/10/2027). |
| **Developed by** | • MSI Quality Team Manager (QTM). Compiled with input from:<br>○ MSI QC Team Leader (QCTL) (quality control inspection and audit results)<br>○ MSI Test Manager (TM): Ash Mclelland (test results and defect data)<br>○ DemSet Quality Lead (data migration, disaster recovery and security quality results)<br>○ DCPlus Quality Manager (network and infrastructure quality results) |
| **Distributed to** | • MSI Project Manager (PM): Afra Azad<br>• MSI Project Sponsor: Mr Ben Dover (summary of major non-conformities and quality risks)<br>• QG Members:<br>○ DemSet Project Lead: Pardeep Kaur<br>○ DCPlus Project Lead: Catherine Dobbs<br>○ StreamTech Project Lead: Roy Clark<br>○ MSI QC Team Leader<br>○ MSI Test Manager: Ash Mclelland<br>○ StreamTech Quality Lead<br>○ DemSet Quality Lead<br>○ DCPlus Quality Manager<br>• MSI Security Manager (A/R): Don Morrison, when security or privacy compliance findings are reported<br>• DemSet Test Lead (A/R), when test defects are reported<br>• MSI Document Controller (DC), for filing in the Knowledge Base |
| **Media** | • A Word document, converted to PDF and sent by email.<br>• The DC stores it in the project Knowledge Base under version control, alongside the Quality Register and Defect Log.<br>• Quality metrics (defect counts and trends, test pass rates, open non-conformities) are shown as charts and a RAG table, and are presented at the QG meeting via Microsoft Teams. |
| **Related activities** | This report will be produced when:<br>• Quality reviews of design deliverables are completed (e.g. High Level Design, Network & Infrastructure Logical/Physical Design, Data Mapping, Data Quality Assessment) |



[OFFICIAL]

| | |
|---|---|
| | • A test phase is completed (unit, integration, system or User Acceptance Testing), using the Test Management Group summary<br>• Data migration to the test environment and the production environment is validated, and at DemSet's Reconcile & Sign Off<br>• Infrastructure at Perth, Rockingham and Mandurah is commissioned and validated by DCPlus<br>• A major defect is raised, or a corrective action is closed<br>• Stage Gate Approval (Execute) or the Go-Live Approval is approaching<br>This report will be needed for:<br>• The QG meeting, to decide corrective and improvement actions<br>• The monthly Project Progress Report (quality section)<br>• The Stage Gate Approval (Execute) and the Go-Live Checklist / Go-Live Approval decision<br>• The CCB, where a quality issue needs a change request<br>• Acceptance and sign-off of DCPlus and DemSet deliverables<br>• The Lessons Learned Report and the Project-End/Closure Report |

Report Number 3: Contractor Status Report

| **REPORT** | **Contractor Status Report** |
|---|---|
| **Purpose** | This report presents the status of contracted work for Sub-Project II: Networks & Infrastructure (WS3), delivered by DCPlus, and Sub-Project III: Data Migration (WS4), delivered by DemSet. DemSet's report also covers its Disaster Recovery and security responsibilities under WS5. Each contractor submits its own report, covering:<br>• Work completed this period against contracted deliverables and the schedule, with % complete for each work package<br>• Work planned for the next period<br>• Status of each deliverable (in progress, submitted, accepted, rejected) and progress toward milestones<br>• Resource levels and any staffing changes<br>• Effort and cost against the contract, including progress claims, invoices and variations<br>• Risks and issues, and dependencies on MSI or other contractors.<br>• Quality results, defects and test outcomes<br>• Security or privacy incidents and compliance status<br>• Contract and SLA compliance, and any actions needed from MSI |
| **Frequency** | • Fortnightly<br>o From contractor engagement (after the Business Case Stage Gate, end Oct 2026) until contract completion.<br>o Submitted to the Project Manager by close of business on the second Friday, so it feeds the next Weekly Project Status Report and the monthly Project Progress Report.<br>• Weekly<br>o During each contractor's peak period:<br>▪ DCPlus during Installation & Commission (May – Sep 2027)<br>▪ DemSet during Production Migration and Reconcile & Sign Off (mid-May – mid-Sep 2027)<br>o A final contractor report is due at handover / contract completion. |
| **Developed by** | Each Project Lead signs off their report before submitting it.<br>• DCPlus report: |



[OFFICIAL]

| | |
|---|---|
| | ○ DCPlus Project Lead: Catherine Dobbs, with input from the DCPlus Infrastructure Lead and Network Architect<br>• DemSet report:<br>○ DemSet Project Lead: Pardeep Kaur, with input from the DemSet Data Architect/Analyst, DB Team Lead, Disaster Recovery Lead and DemSet Security Manager<br>○ |
| **Distributed to** | • MSI Project Manager (PM): Afra Azad (primary recipient)<br>• Data Migration Specialist: Perera Kinley (DemSet report: reviews migration progress and quality)<br>• MSI Security Manager: Don Morrison, and MSI Consultant: Don Lemon (DemSet report: security and DR sections)<br>• MSI Quality Team Manager (QTM) (quality and defect sections)<br>• MSI Test Manager (A/R): Ash Mclelland, when test results are reported<br>• Procurement Coordinator (A/R)<br>• MSI Lawyer (A/R): Bill Sykes, when contract variations or disputes are reported<br>• MSI Document Controller (DC) for filing in the Knowledge Base |
| **Media** | • Written on MSI's standard Contractor Status Report template (Word), converted to PDF and emailed to the PM.<br>• The contractor also uploads it to their own folder in the project Knowledge Base, where the DC keeps it under version control.<br>• A schedule extract (Gantt chart / % complete) is attached.<br>• The PM reviews each report with the contractor lead in a short Microsoft Teams check-in before the next TDG sub-group meeting (DCPlus: Network & Infrastructure; DemSet: Data Migration). |
| **Related activities** | This report will be produced when:<br>• Each fortnight ends (weekly during peak periods)<br>• A contracted deliverable is submitted, e.g.:<br>○ DCPlus:<br>▪ Current State & Bill of Materials<br>▪ High Level Design<br>▪ Logical and Physical Design<br>○ DemSet:<br>▪ Data Mapping<br>▪ Data Quality Assessment & Cleansing<br>• Contractor milestone is reached:<br>○ Data Migration (Test Environment) complete<br>○ Installation & Commission complete<br>○ Production Migration<br>○ Reconcile & Sign Off<br>• A variation, change request or progress claim is raised<br>• A new risk, issue or cross-contractor dependency appears (e.g. the production environment not ready for migration)<br>This report will be needed for:<br>• The Weekly Project Status Report and monthly Project Progress Report<br>• The Cost and Budget Report (claims and variations against contract value)<br>• The Risk and Issue Report<br>• TDG sub-group meetings and the CCB (for variations)<br>• PSG agenda item "Contractor performance and contractual compliance review"<br>• Acceptance and milestone payment of DCPlus and DemSet deliverables<br>• The Lessons Learned Report and the Project-End/Closure Report |



[OFFICIAL]

| | |
|---|---|

Report Number 4: Weekly Project Status Report

| **REPORT** | **Weekly Project Status Report** |
|---|---|
| **Purpose** | A snapshot of the week, two pages at most, giving early warning before the next meeting. It covers RAG status for schedule, cost, scope, quality and risk, plus this week's accomplishments for each workstream (mainly DCPlus, DemSet and security). It also covers next week's plan, milestones due in the next two to four weeks, new risks and issues, decisions needed, change requests, dependencies and open action items. |
| **Frequency** | • Every Friday, from Aug 2026 to the end of Close Out (Nov 2027).<br>• In the weeks the monthly Progress Report goes out, it's cut to one page.<br>• A short daily email adds to it during Go-Live week. |
| **Developed by** | The Project Manager Afra Azad. Her inputs are Catherine Dobbs's and Pardeep Kaur's contractor reports, updates from the working-group chairs (QTM, Ash Mclelland, Don Morrison), and Roy Clark on how the Sub-Project I connections are progressing. |
| **Distributed to** | - Project Sponser Ben Dover<br>- All PSG members<br>- The working-group leads<br>- Key MSI staff<br>  o Ash Mclelland<br>  o Perera Kinley<br>  o Don Lemon<br>  o Business Change Manager<br>  o Training Manager<br>  o Support Implementation Manager<br>  o Procurement Coordinator).<br>- The Document Controller files it in the Knowledge Base<br>- The CEO and Board don't get the weekly report; they get the monthly summary instead |
| **Media** | • A PDF of a standard Word template, emailed every Friday and posted to the project's Teams channel. |
| **Related activities** | • It's produced at the end of each week, after contractor reports and working-group meetings, and whenever a new risk appears or a milestone might slip. It feeds the monthly Progress Report, preparation for meetings, Ben Dover's check-ins, and early warning before the Execute stage gate (May 2027) and Go-Live (07/10/2027). |

Report Number 5: Cost and Budget Report

| **REPORT** | **Cost and Budget Report** |
|---|---|
| **Purpose** | Shows the project's spending against the approved budget. It breaks costs down using the scenario's budget categories: licensing, implementation, training and support, data migration, financing, and contingency. It covers actual and commited costs, and contractor claims and invoices for DocCloud, StreamTech, DCPlus and DemSet. It |



[OFFICIAL]

| | |
|---|---|
| | also covers MSI-bought hardware, and the earned value figures (CPI, SPI and variances). Finally, it shows the forecast cost at completion, contingency used, the cost of approved changes, cash flow and loan interest at 4.8%. |
| **Frequency** | • Monthly, issued with the Progress Report before the PSG meeting.<br>• An exception report goes to Ben Dover if a workstream's forecast moves more than 10% from its budget or contingency is needed.<br>• There's a full forecast before the Execute stage gate (May 2027) and a final reconciliation at Close Out (Oct–Nov 2027). |
| **Developed by** | The Project Manager Afra Azad develops this report using hardware costs from the Procurement Coordinator, contractor claims from Catherine Dobbs, Pardeep Kaur and Roy Clark, DocCloud's invoices, and CCB change costs. Ben Dover reviews it before release, since the scenario makes him accountable for the budget. |
| **Distributed to** | Distribution is restricted because the report holds contract values.<br>• Ben Dover gets the full report, and CEO Dr Donna Jenner and the Board get a one-page summary through him.<br>• PSG members see the summary only.<br>• Each contractor sees only its own contracted section.<br>• The Procurement Coordinator<br>• Bill Sykes (only when variations or disputes come up)<br>• The Document Controller (who files it in a restricted folder) |
| **Media** | • An Excel budget workbook with an S-curve, plus a Word summary sent as a PDF.<br>• A one-page dashboard is presented at the PSG meeting on Teams. |
| **Related activities** | • It's produced at month end, when invoices or claims arrive, when hardware orders are raised, when milestone payments fall due, when the CCB approves a change that costs money, and when a stage gate is coming up.<br>• It's needed for the Progress Report, PSG decisions on funding, Ben Dover's budget accountability, the CCB's cost assessments, the CEO's quarterly reviews, the EVM analysis, and the final reconciliation at closure. |

Report Number 6: Risk and Issues Report

| **REPORT** | **Risk and Issues Report** |
|---|---|
| **Purpose** | A summary of the Risk Register and Issue Log that are linked to the Risk Management Plan. For each risk, it states the ID, likelihood and impact, rating, owner, response strategy and trigger. It includes a heat map and trends since the last report, open issues with their owners and due dates, and risks to the Execute stage gate, commissioning and Go-Live. It also covers privacy and security risks, dependencies between contractors such as DemSet needing DCPlus's production environment, and anything that needs escalating. |
| **Frequency** | • Fortnightly<br>  ○ During the planning and design<br>• Aug 2026 to Nov 2027 sent before the Quality Group meeting.<br>  ○ Weekly<br>• During Execution only (May – Oct 2027).<br>  ○ Any new High or Extreme risk goes to Ben Dover as an escalation within 24 hours. |



[OFFICIAL]

| | |
|---|---|
| **Developed by** | The Project Manager Afra Azad develops this report as they control the Risk Register, alongside the Quality Team Manager (QTM). Inputs come from Catherine Dobbs's and Pardeep Kaur's contractor reports, Don Morrison (security), Ash Mclelland (testing), Perera Kinley (data migration) and the Procurement Coordinator (hardware). |
| **Distributed to** | • Ben Dover and the PSG members.<br>• CEO Dr Donna Jenner and the Board see the top risks only, through the summarised Progress Report.<br>• Key Quality Group and Security Management Team members also get it.<br>• Risk owners get the items assigned to them.<br>• Bill Sykes gets it when a legal or privacy risk comes up.<br>• Document Controller files it. |
| **Media** | • The Risk Register is a live Excel workbook or SharePoint list in the Knowledge Base.<br>• The fortnightly report is a PDF with a heat map, reviewed at the Quality Group meeting on Teams.<br>• Escalations go to Ben Dover by phone and are confirmed by email the same day so that decisions made by phone canbe confirmed in writing. |
| **Related activities** | • The report is produced at the end of each fortnight, after the Quality Group's risk review, and whenever a new risk or issue is raised, a rating changes, a security incident occurs or a stage gate date nears.<br>• It's needed for the "Major Risks/Issues and Actions Taken" section of the Progress Report, the weekly status, PSG escalations, CCB change requests, contingency decisions, the Go-Live Checklist and closure. |

Report Number 7: CCB Change Request & Resolutions Report

| **REPORT** | **CCB Change Request & Resolutions Report** |
|---|---|
| **Purpose** | The CCB Change Request & Resolutions Report is a formal record of what the Change Control Board decided at each meeting. For every change request it gives:<br>• The Customer Reference number, who raised it, why, and which workstream is affected<br>• The impact on scope, schedule, cost, quality, risk, security, training and contracts<br>• The decision (approved, approved with conditions, deferred, rejected or escalated) and the reason<br>• Who has implemented it, by when, and which baselines need updating<br><br>It also tracks earlier approved changes and summarises the Change Log. Any change that affects the 07/10/2027 Go-Live date or goes beyond the contingency is escalated to the PSG. |
| **Frequency** | • Within two business days of every CCB meeting, and within 24 hours of an emergency change decision.<br>• A monthly Change Log summary goes into the Progress Report.<br>• In the lead-up to Go-Live (Sep – early Oct 2027), only urgent defect and security changes are considered. |
| **Developed by** | • The Project Manager Afra Azad develops this report as they control the CCB meetings and the Change Log, with the Document Controller.<br>• Ben Dover approves it as CCB Chair.<br>• Impact assessments come from Catherine Dobbs, Pardeep Kaur, Roy Clark, the Business Change and Training Managers, the QTM and Don Morrison. |



[OFFICIAL]

| | |
|---|---|
| **Distributed to** | All CCB members, with Project Sponser Ben Dover as Chair, plus the A/R members (Don Morrison, the DocCloud lead, and Bill Sykes for contract changes).<br>It also goes to:<br>• Whoever raised each change<br>• The working-group chairs, so approved changes reach the teams that carry them out<br>• The PSG, for escalated items<br>• MSI CEO Dr Donna Jenner and the Board, through Ben Dover, only for changes affecting strategy, budget or the Go-Live date |
| **Media** | • A PDF emailed within two business days.<br>• The Change Log and the signed change request forms are updated in the Knowledge Base the same day, and a summary is posted on Teams. |
| **Related activities** | • The report is produced after CCB meetings, after emergency decisions, and when change requests come in (from risks, quality issues, contractor variations, defects, security findings or user groups), and when the PSG returns a decision on an escalated change.<br>• It's needed to update the schedule, scope and budget baselines and the contract variations, for the "Scope Changes" section of the Progress Report, for the working groups that carry out the changes, and for closure. |

Report Number 8: Lessons Learned Report

| **REPORT** | **Lessons Learned Report** |
|---|---|
| **Purpose** | The Lessons Learned Report records what worked well, what did not, and what should be done differently, so that MSI can improve the remaining phases of the MSS Pilot Project and any later MSS extensions (including the planned expansion into other Australian markets). It includes:<br>• A short summary of the phase or event being reviewed<br>• Lessons grouped by area:<br>o Planning and scheduling<br>o Stakeholder communication across Perth, Rockingham and Mandurah<br>o Contractor management (DCPlus, DemSet and StreamTech)<br>o Technical work: network and infrastructure, data migration, disaster recovery and security<br>o Quality, testing, change control, budget and risk management<br>• For each lesson: what happened, its impact (positive or negative), the root cause, the recommendation, the action owner, and whether it has been applied to the next phase<br>• Best practices to repeat and pitfalls to avoid<br>• Lessons that affect the Handover Project to Support and MSI's in-house IT support team |
| **Frequency** | • Ongoing<br>o Lessons are logged in the Lessons Learned Register at any time by any team member. |



[OFFICIAL]

| | |
|---|---|
| | • End of each phase<br>  o Initiation and Scoping<br>  ▪ End of Oct 2026, before the Stage Gate Approval (Business Case)<br>  o Planning & Design<br>  ▪ Early May 2027, before the Stage Gate Approval (Execute)<br>  o Execution<br>  ▪ After the Go-Live Approval, 07/10/2027<br>  o Close Out<br>  ▪ Nov 2027, final consolidated report feeding the Project End/Closure Report<br>• Extra issues<br>  o After Infrastructure Installation & Commissioning<br>  ▪ Early Sep 2027<br>  o After DemSet's Data Migration Reconcile & Sign Off<br>  ▪ Mid-Sep 2027<br>  o After a major incident or significant issue has been resolved |
| **Developed by** | MSI Project Manager: Afra Azad, who runs a lessons learned workshop at the end of each phase and compiles the report. Input from:<br>• MSI Quality Team Manager<br>• MSI Test Manager: Ash Mclelland (Testing lessons)<br>• MSI Security Manager: Don Morrison (Security and privacy lessons)<br>• DCPlus Project Lead: Catherine Dobbs and DemSet Project Lead: Pardeep Kaur (Contractor lessons)<br>• StreamTech Project Lead: Roy Clark (SaaS integration lessons)<br>• Data Migration Specialist: Perera Kinley (Data migration lessons)<br>• MSI Business Change Manager and Training Manager (User readiness and training lessons)<br>• Support Implementation Manager (Handover and operational readiness lessons) |
| **Distributed to** | • MSI Project Sponsor: Mr Ben Dover<br>• PSG Members:<br>  o DocCloud Project Lead<br>  o StreamTech Project Lead: Roy Clark<br>  o DemSet Project Lead: Pardeep Kaur<br>  o DCPlus Project Lead: Catherine Dobbs<br>  o MSI Security Manager: Don Morrison<br>  o MSI Quality Team Manager<br>• Working group chairs, so lessons are applied in each group: MSI Test Manager: Ash Mclelland and MSI Document Controller<br>• Support Implementation Manager and Service Desk Management System Lead (lessons for ongoing support)<br>• MSI CEO: Dr Donna Jenner and MSI Board Members (key lessons only, through the Project End/Closure Report)<br>• MSI Document Controller, for filing in the Knowledge Base |
| **Media** | • The Lessons Learned Register is kept as a live Excel workbook in the project Knowledge Base, so lessons can be added at any time.<br>• Lessons learned workshops are held via Microsoft Teams |



[OFFICIAL]

| | |
|---|---|
| | ○ The end-of-Execution and Close Out workshops are held face-to-face at MSI's Perth office, with MS Teams for remote participants.<br>• The phase report is a Word document, converted to PDF and sent by email, and the key lessons are presented at the next PSG meeting. |
| **Related activities** | This report will be produced when:<br>• A project phase ends or a stage gate is approaching<br>• A lessons learned workshop is held<br>• A major milestone is reached: Infrastructure Installation & Commissioning, Data Migration Reconcile & Sign Off, or the Go-Live Approval<br>• A significant issue or incident has been resolved<br>• A contractor completes its contracted work<br>• The project enters Close Out<br><br>This report will be needed for:<br>• Stage gate approvals, to show that earlier problems have been addressed<br>• Planning the next phase and updating the PMP, Risk Management Plan, Communication Plan and templates<br>• Quality Group improvement actions<br>• The Handover Project to Support (P2S) and the Operational Support Guide<br>• The Project End/Closure Report<br>• Future MSS extensions and the expansion into other Australian markets |

Report Number 9: Project End/Closure Report

| **REPORT** | **Project End/Closure Report** |
|---|---|
| **Purpose** | The Project End/Closure Report formally closes the MSS Pilot Project (Sub-Project II – Networks & Infrastructure and Sub-Project III – Data Migration). It summarises the project experience, evaluates the major project parameters, and confirms that the solution has been handed over to MSI's support team. It includes:<br>• An executive summary and overall project outcome<br>• Scope and objectives:<br>○ What was delivered against the plan, and any outstanding items<br>• Schedule performance: planned against actual dates for key milestones<br>○ Stage Gate Approval (Execute)<br>○ Infrastructure Installation & Commissioning<br>○ Go-Live Approval 07/10/2027<br>• Final cost against budget, contingency used and final Earned Value results (CPI and SPI)<br>• Quality outcomes:<br>○ Test results, open defects and acceptance of deliverables<br>• A summary of approved changes listed in the change log and the final status of risks and issues, including any transferred to operations<br>• Contractor performance and contract closure for DCPlus, DemSet, StreamTech and DocCloud, including warranty obligations<br>• Handover to support:<br>○ Operational Support Guide, as-built documentation, Knowledge Base, Level 1, 2 and 3 support readiness, and the outcome of Warranty/Hypercare |



[OFFICIAL]

| | |
|---|---|
| | • The Benefits Tracking plan:<br>  o The benefits to be measured, how, by whom and when<br>• A summary of lessons learned, best practices, pitfalls and solutions to problems<br>• Recommendations for future MSS extensions, and formal sign-off by the Project Sponsor |
| **Frequency** | • Once - During Close Out<br>  o Oct – Nov 2027, after Warranty/Hypercare is complete<br>• Draft<br>  o Early Nov 2027, for review by the PSG members<br>• Final report<br>  o Submitted to the Project Sponsor and presented at the final PSG meeting for approval before 1st December 2027<br>  o Then presented to the MSI Board for formal project closure |
| **Developed by** | MSI Project Manager (PM): Afra Azad, using input from:<br>• The final Cost and Budget Report reconciliation<br>• MSI Quality Team Manager:<br>  o Final Quality Review Report<br>• MSI Test Manager: Ash Mclelland<br>  o Final testing results<br>• DCPlus Project Lead: Catherine Dobbs and DemSet Project Lead: Pardeep Kaur:<br>  o Final Contractor Status Reports and contract completion<br>• MSI Security Manager: Don Morrison<br>  o Security Completion Report<br>• Support Implementation Manager<br>  o Handover and Warranty/Hypercare outcome<br>• MSI Lawyer: Bill Sykes:<br>  o Contract closure<br>• The final Lessons Learned Report<br>Approved and signed off by the MSI Project Sponsor: Mr Ben Dover |
| **Distributed to** | • MSI CEO: Dr Donna Jenner<br>• MSI Board Members<br>• MSI Project Sponsor: Mr Ben Dover<br>• PSG Members:<br>  o DocCloud Project Lead<br>  o StreamTech Project Lead: Roy Clark<br>  o DemSet Project Lead: Pardeep Kaur<br>  o DCPlus Project Lead: Catherine Dobbs<br>  o MSI Security Manager: Don Morrison<br>  o MSI Quality Team Manager (QTM)<br>• Support Implementation Manager and Service Desk Management System Lead (ongoing support and operations)<br>• MSI Business Change Manager (Transition Plan and Benefits Tracking)<br>• MSI Lawyer: Bill Sykes (contract closure)<br>• MSI Document Controller (DC), for archiving in the Knowledge Base |



[OFFICIAL]

| | |
|---|---|
| **Media** | • A formal Word report, converted to PDF and sent by email.<br>• Presented at the final PSG meeting, held face-to-face at MSI's Perth office with Teams for remote participants, and then presented to the MSI Board by the Project Sponsor and PM.<br>• Signed off on a project closure acceptance form.<br>• Archived by the DC in the Knowledge Base with all project records (as-built documentation, Change Log, Risk Register and Lessons Learned Register) under version control. |
| **Related activities** | This report will be produced when:<br>• The Go-Live Approval has been achieved and Warranty/Hypercare is complete<br>• All deliverables have been accepted and contractor work is complete<br>• The Handover Project to Support (P2S) is complete, and the Operational Support Guide and as-built documentation have been delivered<br>• The final cost reconciliation, Quality Review Report and Lessons Learned Report are complete<br>• Open risks and issues have been closed or transferred to operations<br>This report will be needed for:<br>• Formal sign-off and closure of the project by the Project Sponsor and the Board<br>• Closing contracts, making final payments and releasing project resources<br>• Handing the MSS over to MSI's in-house support team<br>• Benefits Tracking (Dec 2027 – Jan 2028)<br>• The Board's decision on future MSS extensions and expansion into other Australian markets<br>• The permanent project archive |

# 6 INFORMAL MEETINGS AND COMMUNICATIONS

In addition to the meetings and reports specified, the MSI Project Manager may initiate additional meetings and reports to ensure visibility into important aspects for key stakeholders. Formal notifications of such additional reports and meetings will be made at the earliest opportunity to allow stakeholders to supply the required deliverables and participate appropriately.

Most Working Group communications should be managed through email. Additionally, if a phone call, video conference, or conversation is used to make key decisions, stakeholders must back up the decision with an email that covers the key content discussed and any choices made through the dialogue.

Specific group email addresses will be developed and distributed for use by stakeholders. Unless there is a specific reason why pertinent information would not need to be shared across the entire Working Group, all group members are to receive that notification. Senders should, however, ensure that the heading in the email makes the content explicitly clear, so receivers can readily understand the importance of the communication in relation to their work elements and packages.



[OFFICIAL]

Apart from Appendix 1, the remaining sections of the CP are not included.



[OFFICIAL]

# 7 APPENDIX 1

| # | Role | Project Steering Group | Quality Group | Change Control Board (CCB) | Technical Development Group | Security Management Team | Document Management Group | Test Management Group |
|---|---|---|---|---|---|---|---|---|
| 1 | MSI Board | | | | | | | |
| 2 | MSI CEO | | | | | | | |
| 3 | MSI Project Sponsor | Yes | | Yes | | | | |
| 4 | MSI Project Manager | Yes | Yes | Yes | Yes | A/R | A/R | A/R |
| | **Change Management Team** | | | | | | | |
| 5 | MSI Business Change Manager | | | Yes | | | | |
| 6 | Change management specialist/analyst | | A/R | Yes | | | A/R | |
| 7 | Training Manager | A/R | | Yes | | | | |
| | **Agile Delivery Teams** | | | | | | | |
| 8 | MSI Product Owner | | | | | | | |
| 9 | DocCloud Project Lead | Yes | | A/R | | | | |
| 10 | StreamTech Project Lead | Yes | Yes | Yes | Yes | A/R | A/R | A/R |
| 11 | StreamTech Customisations Team Leader | | | | A/R | Yes | | |
| 12 | StreamTech Integrations Specialist | | | | A/R | Yes | | |
| 13 | StreamTech Security Lead | | | | A/R | Yes | | |
| 14 | StreamTech UI/UX Lead | | | | A/R | A/R | | |
| | **Data Teams** | | | | | | | |
| 15 | Data Migration Specialist | | | | Yes | | | |
| 16 | DemSet Project Lead | A/R | Yes | Yes | Yes | | A/R | A/R |
| 17 | DemSet data architect/analyst | | | | Yes | Yes | | |
| 18 | DemSet ETL Development Lead | | | | A/R | A/R | | |
| 19 | DemSet DB Team Lead | | | | Yes | Yes | | |
| 20 | DemSet Disaster Recovery Lead | | | | A/R | A/R | | |
| | **Infrastructure Teams** | | | | | | | |



[OFFICIAL]

| # | Role | Project Steering Group | Quality Group | Change Control Board (CCB) | Technical Development Group | Security Management Team | Document Management Group | Test Management Group |
|---|---|---|---|---|---|---|---|---|
| 21 | DCplus project lead | A/R | Yes | Yes | Yes | | | |
| 22 | Infrastructure Lead | | | | A/R | | | |
| 23 | Network architect | | | | A/R | | | |
| 24 | Network engineers | | | | A/R | | | |
| 25 | Cloud Engineer | | | | A/R | | | |
| | **Security Team** | | | | | | | |
| 26 | MSI Security expert/advisor | | | A/R | A/R | Yes | | |
| 27 | DemSet Security Manager | Yes | | Yes | Yes | Yes | | |
| 28 | StreamTech Security Lead | | | | | Yes | | |
| 29 | DemSet Cyber Security | | | | | Yes | | |
| 30 | DemSet Data Security | | | | | Yes | | |
| 31 | DCPlus Security Lead | | | | | Yes | | |
| | **Quality Management** | | | | | | | |
| 32 | MSI Quality Team Manager (QTM) | Yes | Yes | Yes | Yes | A/R | Yes | A/R |
| 33 | MSI QC Team Leader (QCTL) | | Yes | | | | | Yes |
| 34 | MSI Document Controller (DC) | A/R | Yes | A/R | A/R | A/R | Yes | Yes |
| 35 | MSI Knowledge Base Lead | | A/R | | | | Yes | A/R |
| 36 | MSI FAQ page Lead | | A/R | | | | Yes | A/R |
| 37 | StreamTech Quality Lead (QL) | | Yes | | | | Yes | A/R |
| 38 | DemSet Quality Lead (QL) | | Yes | | | | Yes | A/R |
| 39 | MSI Test Manager (TM) | | Yes | | | | | Yes |
| 40 | DemSet Test Lead | | A/R | | | | | Yes |
| 41 | User Groups for Testing | | | | | | A/R | A/R |
| 42 | DCPlus Quality Manager (QM) | | Yes | | | | | Yes |
| | **Operations Team** | | | | | | | |
| 43 | Support Implementation Manager | | A/R | | | | | |



[OFFICIAL]

| # | Role | Project Steering Group | Quality Group | Change Control Board (CCB) | Technical Development Group | Security Management Team | Document Management Group | Test Management Group |
|---|---|---|---|---|---|---|---|---|
| 44 | Service Desk Management System Lead | | A/R | | | | Yes | A/R |
| 45 | Service Desk (Level 1) | | | | | | | |
| 46 | Service Desk Level 2 & 3 Support | | | | | | Yes | A/R |
| | **Procurement** | | | | | | | |
| 47 | Procurement Coordinator | | | | Yes | | A/R | Yes |
| | **Legal/Contractual** | | | | | | | |
| 48 | MSI Lawyer | A/R | | A/R | | A/R | A/R | |

**The symbols in this matrix indicate the following:**

**Yes** = The person fulfilling that role will be a member of that Working Group and will receive documents/reports and attend the meetings. They will always be action addresses on all group-related emails.

**A/R** = The person fulfilling that role will be required to participate in the Working Group, as necessary, to meet the objectives of the group. They will either be action or information addresses on all group-related emails, so they can be kept properly informed.

**Blank** = The person fulfilling that role will not be a standing member of that Working Group but may, on some occasions, be asked to participate in the group activities.



[OFFICIAL]